COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2001

ESTI MATE SUMVARY 09:01: 15
CONTI D C13179 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13179-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 42.5 DAYS TI ME ALLOWN 153 WORK DAYS
COLFAX AND FEDERAL | NTERCHANGE | MPROVEMENTS PERCENT TI ME: 27.78 ORI G TI ME ALLOWN 150 WORK DAYS

PRQIECT NO CC 2873-110
COLFAX AND FEDERAL | NTERCHANGE | MPROVEMENTS

NAVE OF ROAD: SH 287

PRQIECT COUNTI ES: DENVER

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 03/ 30/ 2001 DATE TI ME STARTED 01/16/2001
6663 COLORADO BLVD. DATE LET 11/ 16/ 2000 DATE WORK BEGAN
DATE AWARDED 12/ 20/ 2000 DATE TI NE STOPPED 09/ 04/ 2002
DATE CONTRACT EXECUTED  01/11/2001 DATE ACCEPTED 09/ 04/ 2002
COWMERCE CI TY CO 80022  303/287- 8905 DATE NOTI CE TO PROCEED 01/ 16/ 2001
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,719, 164.27 PARTI Cl PATI NG $ 91, 200. 00 $ 0.00
AWARD PRQJECT AMI:  $  1,598,073.03 NON- PARTI Cl PATI NG 254, 298. 00 137, 805. 00
PERCENT COMPLETE: 20.10% TOTAL EARNI NGS 345, 498. 00 137, 805. 00
FUNDS AVAI LABLE: $ 1,373,666.27 STOCKPI LED MATERI ALS 8, 858. 00 -13,642.00
GROSS EARNI NGS 354, 356. 00 124, 163. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -4,432. 47 -2,067.07
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 349, 923. 53 122, 095. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 349, 923. 53 122, 095. 93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 122,005.93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09: 01: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 250
LS 0. 000 0. 00
12, 000. 00000 0. 250 3, 000. 00
0010 202-00001 REMOVAL COF STRUCTURE 6. 000 0. 000
EACH 3. 000 3, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0015 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 302. 000 302. 000
SY 0. 000 0. 00
10. 00000 302. 000 3, 020. 00
0020 202-00035 REMOVAL CF PI PE 534. 000 0. 000
LF 292. 000 3, 504. 00
12. 00000 292. 000 3, 504. 00
0025 202- 00090 REMOVAL OF DELI NEATOR 4.000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0030 202-00200 REMOVAL CF S| DEWALK 937. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0035 202-00201 REMOVAL OF CURB 2, 165. 000 754.000
LF 0. 000 0. 00
4.00000 754. 000 3, 016. 00
0040 202-00202 REMOVAL COF GUTTER 1, 996. 000 0. 000
LF 748. 000 3, 740. 00
5. 00000 748.000 3, 740. 00
0045 202-00203 REMOVAL OF CURB AND GUTTER 1, 445. 000 0. 000
LF 176. 000 704. 00
4.00000 176. 000 704.00
0050 202-00220 *REMOVAL OF ASPHALT MAT 5, 645. 000 141. 000
SY 177.000 1, 150. 50
6. 50000 318. 000 2,067.00
0055 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 10, 663. 000 0. 000
SY 0. 000 0. 00

2. 60000 0. 000 0.00



CONTI D C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09:01: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 249. 000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0. 00
0065 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0070 202-00810 *REMOVAL OF GROUND SI GN 21. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 202-00821 *REMOVAL OF SI GN PANEL 5. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0080 202-01000 *REMOVAL OF FENCE 1, 350. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0085 202-01140 REMOVAL OF GUARDRAI L TYPE 4 783. 000 0. 000
LF 590. 000 5, 310. 00
9. 00000 590. 000 5, 310. 00
0090 202-04000 PLUG STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 202- 04005 CLEAN VALVE BOX 0. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0.00
0100 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 0. 000 413. 000
(14 -413. 000 -3,923. 50
9. 50000 0. 000 0. 00
0101 203-00012 UNCL EXCAV (CIP) (SPEC) CMO #2, ADDI Tl ONAL 8, 035. 000 0. 000
COSTS- UNCLASSI FI ED EXCAVATION (Cl P)
cY 413. 000 6, 298. 25
15. 25000 413. 000 6, 298. 25
0105 203-01597 *POTHOLI NG 13. 000 1. 000
HOUR 0. 000 0. 00

130. 00000 1. 000 130. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09:01: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 206-00000  STRUCTURE EXCAVATI ON 473. 000 76. 000
cY 207. 000 2,484.00
12. 00000 283. 000 3, 396. 00
0115 207-00205 TOPSO L 2, 195. 000 0. 000
cy 0. 000 0.00
30. 00000 0. 000 0. 00
0120 208-00011 EROCSI ON BALES (VEED FREE) 14. 000 6. 000
EACH 6. 000 96. 00
16. 00000 12. 000 192. 00
0125 208-00020 SILT FENCE 881. 000 0. 000
LF 0. 000 0.00
1. 75000 0. 000 0. 00
0130 208-00050 STORM DRAIN | NLET PROTECTI ON 1. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0135 210-00810 *RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0. 00
0140 210-00815 *RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0145 210-04025 *MODI FY STRUCTURE 3. 000 0. 000
EACH 2.000 4,000. 00
2, 000. 00000 2.000 4, 000. 00
0150 210- 04050  ADJUST VALVE BOX 1. 000 0. 000
EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0155 212-00011  *SEEDI NG ( LAVN) 4. 500 0. 000
ACRE 0. 000 0.00
275. 00000 0. 000 0. 00
0160 212-00047 *SO L PREPARATI ON ( SPECI AL) 4.100 0. 000
ACRE 0. 000 0.00
8, 800. 00000 0. 000 0. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09: 01: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 212-00050 *SOD 1, 815. 000 0. 000
SF 0. 000 0.00
0. 50000 0. 000 0. 00
0170 213-00002 *MJILCH NG (WEED FREE HAY) 4. 500 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0175 213-00061  *MJILCH TACKI FI ER 450. 000 0. 000
LB 0. 000 0.00
5. 00000 0. 000 0. 00
0180 214-00220 *DECI DUOUS TREE (2 | NCH CALI PER) 6. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0185 215-00100 *TRANSPLANT TREE (OVER 6 | NCH) 2.000 2.000
EACH 0. 000 0.00
750. 00000 2.000 1, 500. 00
0190 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 0. 250
LS 0. 000 0. 00
3, 000. 00000 0. 250 750. 00
0195 250-00110 *HEALTH AND SAFETY OFFI CER 19. 000 12. 000
HOUR 0. 000 0.00
65. 00000 12. 000 780. 00
0200 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 285. 260 0. 000
TON 2.230 278.75
125. 00000 2.230 278.75
0205 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,201. 160 0. 000
TON 0. 000 0.00
45. 00000 0. 000 0. 00
0210 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 892. 000 0. 000
GAL 0. 000 0. 00
1. 75000 0. 000 0. 00
0215 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 71. 900 71. 900
cy 0. 000 0. 00
250. 00000 71. 900 17, 975. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09: 01: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE 597. 000 62. 000
LF 292. 000 11, 680. 00
40. 00000 354. 000 14, 160. 00
0225 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 2. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0. 00
0230 604-00305 *INLET TYPE C (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
1, 700. 00000 0. 000 0. 00
0235 604-00310 *INLET TYPE C (10 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1. 000 2, 400. 00
0240 604-16005 *INLET TYPE 16 (5 FOOT) 5. 000 1. 000
EACH 3.000 5, 400. 00
1, 800. 00000 4. 000 7, 200. 00
0245 604-16505 *INLET TYPE 16 (DOUBLE) (5 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0250 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 0. 000
EACH 0. 000 0.00
3, 300. 00000 0. 000 0. 00
0255 606-00400 GUARDRAIL TYPE 4 24.000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0260 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 169. 000 0. 000
LF 169. 000 14, 365. 00
85. 00000 169. 000 14, 365. 00
0265 606-01370  *TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0270 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 1. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00



CONTI D C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09:01: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 607-11525 *FENCE ( PLASTI C) 1,127.000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0280 607-11580 *FENCE ( TEMPORARY) 140. 000 140. 000
LF 0. 000 0.00
10. 00000 140. 000 1, 400. 00
0285 607-52905 *END POST (CHAIN LI NK) 1.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0290 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0.00
0295 607-53172 *FENCE CHAIN LINK (72 | NCH) 294. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0300 608-00006 CONCRETE Sl DEWALK (6 | NCH) 1, 903. 000 0. 000
5% 0. 000 0.00
30. 00000 0. 000 0.00
0305 608-00010 CONCRETE CURB RAMP 70. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0.00
0310 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 1, 487. 000 589. 000
LF 291. 000 3, 055. 50
10. 50000 880. 000 9, 240. 00
0315 609-21020 CURB AND GUTTER TYPE 2 (SECTION |1 -B) 2, 856. 000 0. 000
LF 780. 000 8, 580. 00
11. 00000 780. 000 8, 580. 00
0320 609-24004 GUTTER TYPE 2 (4 FQOOT) 145. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0.00
0325 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 6. 000 0. 000
EACH 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09: 01: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 613-00200 *2 | NCH ELECTRI CAL CONDUI T 4,710. 000 0. 000
LF 758. 000 6, 822. 00
9. 00000 758. 000 6, 822. 00
0335 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 0. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0340 613-00300 *3 I NCH ELECTRI CAL CONDUI T 1, 629. 000 0. 000
LF 76. 000 836. 00
11. 00000 76. 000 836. 00
0345 613-00301 *3 | NCH ELECTRI CAL CONDUI T ( JACKED) 2, 350. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0350 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
7, 000. 00000 0. 000 0. 00
0355 613-32350  *LIGHT STANDARD STEEL (35 FOOT) 14. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0360 613-40000 *CONCRETE FOUNDATI ON PAD 14. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0365 613-70250 *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 14. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0370 613-70251  *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) (I NSTALL 4. 000 0. 000
ONL
" EACH 0. 000 0.00
210. 00000 0. 000 0. 00
0375 614-00011  *SIGN PANEL (CLASS I) 147. 250 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0380 614-00012  *SIGN PANEL (CLASS I1) 116. 280 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00



CONTI D C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09:01: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 614-00013  *SI GN PANEL (CLASS I11) 108. 900 0. 000
SF 0. 000 0.00
23. 00000 0. 000 0. 00
0390 614-00044  *TI MBER SI GN POST 4X4 | NCH 123. 500 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0395 614-00066 *TI MBER SI GN POST 6X6 | NCH 212. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
0400 614-00216 *STEEL SIGN POST (2X2 | NCH TUBI NG) 15. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0405 614-03100 *CONCRETE FOOTI NG ( TRAFFI C SI GNAL POLE) 5. 000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0410 614-70116 *PEDESTRIAN S| GNAL FACE (16-16) 8. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0415 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 17. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0420 614-72860 *PEDESTRI AN PUSH BUTTON 4.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0425 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 4.000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0. 00
0430 614-75848  *TRAFFIC SI GNAL CONTROLLER AND CABI NET (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0435 614-80313  BARRI CADE (TYPE 3 F-C) 0. 000 0. 000
EACH 0. 000 0.00

1, 300. 00000 0. 000 0. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09: 01: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 614-81011  *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM (I NSTALL 3.000 0. 000
ONL
" EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0445 614-81012  *TRAFFI C SI GNAL- LI GHT POLE STEEL (2 MAST ARM) (I NSTALL 2. 000 0. 000
ONL
" EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0450 614-84450  *TRAFFI C SI GNAL PEDESTAL POLE STEEL (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0455 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2. 000 0. 000
EACH 2. 000 34, 000. 00
17, 000. 00000 2.000 34, 000. 00
0455 MATERI AL ALLOMNCE | NVO CE PURCHASE PRI CE 2.000
EACH -2.000 - 22, 500. 00
11, 250. 00000 0. 000 0. 00
0460 619-10027 2 | NCH WELDED STEEL Pl PE (JACKED) 495. 000 0. 000
LF 80. 000 400. 00
5. 00000 80. 000 400. 00
0460 MATERI AL ALLOMNCE 2" STEEL Pl PE 0. 000
LF 463. 700 649. 18
1. 40000 463. 700 649. 18
0465 619-10120 12 | NCH WELDED STEEL PI PE 505. 000 0. 000
LF 84. 000 2,520. 00
30. 00000 84. 000 2,520. 00
0465 MATERI AL ALLOMNCE 12" STEEL Pl PE 0. 000
LF 464. 300 8, 208. 82
17. 68000 464. 300 8, 208. 82
0470 619-50080 *1 | NCH PLASTI C PI PE 1, 700. 000 0. 000
LF 0. 000 0. 00
0. 75000 0. 000 0. 00
0475 619-50100 *1-1/4 | NCH PLASTIC PI PE 4, 800. 000 0. 000
LF 0. 000 0.00
0. 80000 0. 000 0. 00



CONTI D: C13179

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09:01: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 619-50120 *1-1/2 I NCH PLASTIC PI PE 1, 200. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00
0485 619-50160 *2 | NCH PLASTI C PI PE 3, 700. 000 0. 000
LF 0. 000 0.00
1. 10000 0. 000 0. 00
0490 619-50200 *2-1/2 I NCH PLASTI C PI PE 3, 300. 000 0. 000
LF 0. 000 0.00
1. 25000 0. 000 0. 00
0495 619-50240 *3 | NCH PLASTI C PI PE 4,300. 000 0. 000
LF 0. 000 0.00
1. 50000 0. 000 0. 00
0500 619-50480 *6 | NCH PLASTI C PI PE 2, 600. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0505 623-00205 *4 | NCH POP- UP SPRAY SPRI NKLER 135. 000 0. 000
EACH 0. 000 0.00
18. 25000 0. 000 0. 00
0510 623-00306 *3/4 | NCH POP- UP ROTARY SPRI NKLER 0. 000 0. 000
EACH 0. 000 0.00
33.00000 0. 000 0. 00
0515 623-00308 *1 | NCH POP- UP ROTARY SPRI NKLER 156. 000 0. 000
EACH 0. 000 0.00
65. 00000 0. 000 0. 00
0520 623-01732  *4 | NCH BACKFLOW PREVENTER 1. 000 0. 000
EACH 0. 000 0.00
4,000. 00000 0. 000 0. 00
0525 623-01832 *4 | NCH PRESSURE REDUCI NG VALVE 1. 000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0.00
0530 623-01848 *6 | NCH PRESSURE REDUCI NG VALVE 0. 000 0. 000
EACH 0. 000 0.00
2, 100. 00000 0. 000 0. 00
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PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09: 01: 15

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0535 623-02008 *1 | NCH DRAIN VALVE 18. 000 . 000
EACH . 000 0. 00
160. 00000 . 000 0. 00
0540 623-03108 *1 | NCH AUTOVATI C CONTROL VALVE 1. 000 . 000
EACH . 000 0. 00
250. 00000 . 000 0. 00
0545 623-03112  *1-1/2 | NCH AUTOVATI C CONTROL VALVE 2.000 . 000
EACH . 000 0. 00
275. 00000 . 000 0. 00
0550 623-03116  *2 | NCH AUTOVATI C CONTROL VALVE 37.000 . 000
EACH . 000 0. 00
290. 00000 . 000 0. 00
0555 623-04000 *CONTROL WRE 24 VOLT 45, 000. 000 . 000
LF . 000 0. 00
0. 11000 . 000 0. 00
0560 623-04002 *POAER SOURCE W RE 50. 000 . 000
LF . 000 0. 00
8. 00000 . 000 0. 00
0565 623-04008 *1 | NCH QUI CK- COUPLER VALVE 8. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0570 623-05048 *6 | NCH GATE VALVE 4. 000 . 000
EACH . 000 0. 00
375. 00000 . 000 0. 00
0575 623-07032 4 | NCH WATER METER 1. 000 . 000
EACH . 000 0. 00
6, 600. 00000 . 000 0. 00
0580 623-08148  *48 STATI ON AUTOVATI C CONTROLLER 1. 000 . 000
EACH . 000 0. 00
31, 000. 00000 . 000 0. 00
0585 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 . 400
LS . 030 510. 00
17, 000. 00000 . 430 7,310. 00
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PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09: 01: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0586 625-00001  * CONSTRUCTI ON SURVEYI NG (HOURLY) ADDI TI ONAL SURVEY!I NG 4. 000 0. 000
HOUR 1. 000 100. 00
100. 00000 1. 000 100. 00
0590 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 000 0. 00
100, 000. 00000 0.500 50, 000. 00
0595 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 400
LS 0. 000 0.00
5, 000. 00000 0. 400 2, 000. 00
0600 627-00001  *PAVEMENT MARKI NG PAI NT 28. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0605 627-00070 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 2, 040. 000 0. 000
SF 0. 000 0.00
4. 00000 0. 000 0. 00
0610 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
( WORD- SYMBQL)
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0615 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 183. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0620 629-01001  *SURVEY MONUMENT (TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0625 630-00000 FLAGAE NG 528. 000 16. 500
HOUR 103. 000 1, 957. 00
19. 00000 119. 500 2,270. 50
0630 630-00002 TRAFFI C CONTROL SUPERVI SOR 73.000 3. 000
DAY 14. 000 4,200. 00
300. 00000 17. 000 5, 100. 00
0635 630-00003  UNI FORMED TRAFFI C CONTROL 12. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0. 00



CONTI D: C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09:01: 15

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0640 630- 00007  TRAFFI C CONTROL | NSPECTI ON 112. 000 28. 000
DAY 8. 000 600. 00
75. 00000 36. 000 2, 700. 00
0645 630-00020 TRAFFI C CONTROL VEHI CLE 1. 000 0. 000
DAY 0. 000 0.00
450. 00000 0. 000 0. 00
0650 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2.000 0. 000
EACH 0. 500 137. 50
275. 00000 0.500 137.50
0655 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 2. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0660 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 27.000 1. 500
EACH 5. 000 1, 000. 00
200. 00000 6. 500 1, 300. 00
0665 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 70. 000 32. 000
SF 0. 000 0.00
28. 00000 32. 000 896. 00
0670 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 0. 000
TYPE
) EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2,500. 00
0675 630-80359 PORTABLE MESSAGE Sl GN PANEL 28. 000 0. 000
DAY 0. 000 0.00
130. 00000 0. 000 0. 00
0680 630-80360  DRUM CHANNELI ZI NG DEVI CE 60. 000 12. 500
EACH 5. 000 350. 00
70. 00000 17.500 1, 225. 00
0685 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 160. 000 25. 000
LF 375. 000 8, 250. 00
22.00000 400. 000 8, 800. 00
0690 630-80380 TRAFFI C CONE 100. 000 12.500
EACH 0. 000 0.00
14. 00000 12.500 175. 00



CONTI D C13179 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09:01: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 630-80520 MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0700 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 0. 100
LS 0. 300 3, 900. 00
13, 000. 00000 0. 400 5, 200. 00
0705 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ( ASPHALT) 403. 370 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70070 F/ A OBTAI N WATER TAP FROM DENVER WATER DEPT. 128, 017. 920 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70070 F/ A OBTAI N POVER SOURCE AND LI GHTI NG FROM PSC. 7, 040. 900 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1001 900- 00006 *ADDED | TEM (DOLLAR)/ MCR - 1, MODI FY TRAFFI C SI GNAL 3, 042. 500 0. 000
( TEMPORARY)
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,627,964.27 $ 124,163.00% 263, 156.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0730 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0735 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00

30, 000. 00000 1. 000 30, 000. 00
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CONTI D: C13179
PCN: 13179-BI D ESTI MATE RUN 04/ 02/ 2001
PRQJECT: CC 2873-110 ESTI MATE NO 0003 09: 01: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0740 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00

CAT 0400 CURRENT AMI  $ 91,200.00 %

0.00% 91, 200. 00

PRQJECT TOTAL CURRENT AMI $ 1,719,164.27$

124,163.00% 354, 356.00



